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ESTIMATE RUN 08/26/2005

ESTIMATE SUMMARY 08:32:01

CONTID: C12278         ESTIMATE NO: 0012 PROG 1998

PCN: 12278-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF MUDDY PASS PERCENT TIME:

PROJECT NO: NH 0402-054                   

WEST OF MUDDY PASS

NAME OF ROAD: 40

PROJECT COUNTIES: JACKSON

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/26/2005 DATE TIME STARTED 06/07/2002

P.O. BOX 580 DATE LET 04/18/2002 DATE WORK BEGAN 06/07/2002

 DATE AWARDED 04/24/2002 DATE TIME STOPPED 12/05/2003

 DATE CONTRACT EXECUTED 05/06/2002 DATE ACCEPTED 12/05/2003

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 06/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,675,192.43 PARTICIPATING $ $ 163,783.42

AWARD PROJECT AMT: 3,988,411.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-740.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 36,245.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.18

TIME ALLOW:

ORIG TIME ALLOW:

169 WORK DAYS

WORK DAYS160

99.03%

45,493.75

163,783.42

163,042.49

199,287.74

$

$

$

$

4,629,698.68

0.00

4,629,698.68

0.00

4,629,698.68

-4,413.61

0.00

4,625,285.07

0.00

AMOUNT DUE 4,625,285.07 199,287.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 199,287.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

171.0
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PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

132,000.00000 1.000 132,000.00

201-00000  
 

0010 *CLEARING AND GRUBBING 5.050 5.050

HA  0.000 0.00

16,000.00000 5.050 80,800.00

201-00001  
 

0015 REMOVAL OF STRUCTURE 9.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

202-00001  
 

0020 REMOVAL OF PIPE 1,007.000 1,007.000

M   0.000 0.00

35.00000 1,007.000 35,245.00

202-00035  
 

0025 REMOVAL OF DELINEATOR 83.000 83.000

EACH 0.000 0.00

6.00000 83.000 498.00

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 33,100.350 38,360.350

M2  -5,260.000 -18,410.00

3.50000 33,100.350 115,851.23

202-00240  
 

0035 REMOVAL OF GROUND SIGN 46.000 46.000

EACH 0.000 0.00

50.00000 46.000 2,300.00

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 168.000 168.000

M   0.000 0.00

10.00000 168.000 1,680.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

202-01300  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 148,161.982 148,161.982

M3  0.000 0.00

5.25000 148,161.982 777,850.41

203-00010  
 

0055 MUCK EXCAVATION 5,248.070 5,248.070

M3  0.000 0.00

10.00000 5,248.070 52,480.70

203-00100  
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PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BORROW 0.000 0.000

M3  0.000 0.00

15.00000 0.000 0.00

203-00200  
 

0065 BLADING 353.500 353.500

HOUR 0.000 0.00

85.00000 353.500 30,047.50

203-01500  
 

0070 BACKHOE (LANDSCAPING) 164.250 164.250

HOUR 0.000 0.00

120.00000 164.250 19,710.00

203-01515  
 

0075 DOZING 52.000 52.000

HOUR 0.000 0.00

120.00000 52.000 6,240.00

203-01550  
 

0080 TRUCK (DUMP) 327.000 291.000

HOUR 36.000 2,340.00

65.00000 327.000 21,255.00

203-01582  
 

0085 LABORER 77.500 77.500

HOUR 0.000 0.00

30.00000 77.500 2,325.00

203-02330  
 

0090 STRUCTURE BACKFILL (CLASS 1) 328.000 328.000

M3  0.000 0.00

33.00000 328.000 10,824.00

206-00100  
 

0095 FILTER MATERIAL (CLASS A) 470.000 470.000

M3  0.000 0.00

50.00000 470.000 23,500.00

206-00510  
 

0100 TOPSOIL 7,600.000 7,600.000

M3  0.000 0.00

4.00000 7,600.000 30,400.00

207-00205  
 

0105 STOCKPILE TOPSOIL 8,500.000 8,500.000

M3  0.000 0.00

4.00000 8,500.000 34,000.00

207-00210  
 

0110 WETLAND TOPSOIL 0.000 0.000

M3  0.000 0.00

14.00000 0.000 0.00

207-00305  
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PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EROSION LOG 3,738.590 3,738.590

M   0.000 0.00

16.00000 3,738.590 59,817.44

208-00005  
 

0115 MATERIAL ALLOWANCE EROSION LOG 0.000

M   0.000 0.00

3.45000 0.000 0.00

0120 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0125 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 101,449.000 101,449.000

L   0.000 0.00

0.13000 101,449.000 13,188.37

209-00600  
 

0130 *RESET LIGHT STANDARD 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-00750  
 

0135 RESET SIGN PANEL 34.000 34.000

EACH 0.000 0.00

150.00000 34.000 5,100.00

210-00815  
 

0140 *RESET FLASHING BEACON 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

210-00825  
 

0145 *SEEDING (NATIVE) 13.230 13.230

HA  0.000 0.00

1,100.00000 13.230 14,553.00

212-00006  
 

0150 *SEEDING (FORBS) 8.000 8.000

KG  0.000 0.00

175.00000 8.000 1,400.00

212-00015  
 

0155 *SEEDING (WETLANDS) 0.500 0.500

HA  0.000 0.00

1,800.00000 0.500 900.00

212-00028  
 

0160 *SOIL PREPARATION (SPECIAL) 13.230 13.230

HA  0.000 0.00

2,000.00000 13.230 26,460.00

212-00047  
 



CONTID: C12278         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *MULCHING (WEED FREE) 14.180 14.180

HA  0.000 0.00

1,300.00000 14.180 18,434.00

213-00003  
 

0170 *MULCH TACKIFIER 1,494.000 1,494.000

KG  0.000 0.00

6.00000 1,494.000 8,964.00

213-00061  
 

0175 *PLANT (BALL AND BURLAP) 49.000 49.000

EACH 0.000 0.00

225.00000 49.000 11,025.00

214-00155  
 

0180 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 60.000 60.000

EACH 0.000 0.00

15.00000 60.000 900.00

214-00310  
 

0185 *DECIDUOUS SHRUB (NO. 2 CONTAINER) 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

214-00320  
 

0190 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 470.000 470.000

EACH 0.000 0.00

21.00000 470.000 9,870.00

214-00350  
 

0195 *DECIDUOUS SHRUB (NO. 7 CONTAINER) 7.000 7.000

EACH 0.000 0.00

30.00000 7.000 210.00

214-00370  
 

0200 *SOIL RETENTION BLANKET (SPECIAL) 131.700 131.700

M2  0.000 0.00

7.00000 131.700 921.90

216-00030  
 

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,101.200 16,101.200

M2  0.000 0.00

2.00000 16,101.200 32,202.40

216-00041  
 

0210 AGGREGATE BASE COURSE (CLASS 1) 36,825.980 36,825.980

T   0.000 0.00

11.00000 36,825.980 405,085.78

304-01000  
 

0215 AGGREGATE BASE COURSE (CLASS 6) 15,332.681 15,332.681

T   0.000 0.00

11.60000 15,332.681 177,859.10

304-06000  
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PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 18,140.433 18,140.433

T   0.000 0.00

11.30000 18,140.433 204,986.89

304-06009  
 

0225 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 14,354.260 14,354.000

T   0.260 5.72

22.00000 14,354.260 315,793.72

403-34701  
 

0230 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000

T   0.000 0.00

252.00000 0.000 0.00

411-03342  
 

0235 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 566.710 578.000

T   -11.290 -2,370.90

210.00000 566.710 119,009.10

411-03352  
 

0240 *EMULSIFIED ASPHALT (CSS-1H) 7,363.000 7,363.000

L   0.000 0.00

0.50000 7,363.000 3,681.50

411-10253  
 

0245 GEOTEXTILE (DRAINAGE) (CLASS A) 2,151.000 2,151.000

M2  0.000 0.00

4.00000 2,151.000 8,604.00

420-00110  
 

0250 GEOTEXTILE (SEPARATOR) (CLASS A) 11,149.194 11,149.194

M2  0.000 0.00

2.00000 11,149.194 22,298.39

420-00130  
 

0250 MATERIAL ALLOWANCE GEOTEXTILE(SEPARATOR)(CLA) 0.000

M2  0.000 0.00

0.56000 0.000 0.00

0255 GEOTEXTILE (WEED BARRIER) 90.000 90.000

M2  0.000 0.00

3.00000 90.000 270.00

420-00200  
 

0260 RIPRAP (225 MM) 55.000 55.000

M3  0.000 0.00

85.00000 55.000 4,675.00

506-00209  
 

0265 *CONCRETE CLASS D (BOX CULVERT) 39.500 39.500

M3  0.000 0.00

900.00000 39.500 35,550.00

601-03030  
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PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 *REINFORCING STEEL 2,188.500 2,188.500

KG  0.000 0.00

1.50000 2,188.500 3,282.75

602-00000  
 

0275 450 MM CORRUGATED STEEL PIPE 28.000 28.000

M   0.000 0.00

124.00000 28.000 3,472.00

603-10180  
 

0275 MATERIAL ALLOWANCE 450 MM  STEEL  PIPE 0.000

M   0.000 0.00

25.64000 0.000 0.00

0280 900 MM CORRUGATED STEEL PIPE 422.680 422.680

M   0.000 0.00

200.00000 422.680 84,536.00

603-10360  
 

0280 MATERIAL ALLOWANCE 900 MM  STEEL  PIPE 16.320

M   -16.320 -740.93

45.40000 0.000 0.00

0285 2400 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 39.000 39.000

M   0.000 0.00

600.00000 39.000 23,400.00

603-15096  
 

0285 MATERIAL ALLOWANCE 2400 MM STEEL PIPE 0.000

M   0.000 0.00

271.85000 0.000 0.00

0290 450 MM STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

603-30018  
 

0290 MATERIAL ALLOWANCE 450 MM  STEEL END SECTION 0.000

EACH 0.000 0.00

73.50000 0.000 0.00

0295 900 MM STEEL END SECTION 14.000 14.000

EACH 0.000 0.00

600.00000 14.000 8,400.00

603-30036  
 

0295 MATERIAL ALLOWANCE 900 MM  STEEL  END  SECTION 0.000

EACH 0.000 0.00

210.00000 0.000 0.00
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PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0300 200 MM PLASTIC PIPE 110.000 110.000

M   0.000 0.00

200.00000 110.000 22,000.00

603-50008  
 

0305 3000X3000 MM CONCRETE BOX CULVERT (PRECAST) 43.000 43.000

M   0.000 0.00

2,000.00000 43.000 86,000.00

603-71010  
 

0310 INLET TYPE D (2 M) 10.000 10.000

EACH 0.000 0.00

2,800.00000 10.000 28,000.00

604-00505  
 

0310 MATERIAL ALLOWANCE INLET(TYPE D) 0.000

EACH 0.000 0.00

1,477.00000 0.000 0.00

0315 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 236.000 236.000

M   0.000 0.00

44.00000 236.000 10,384.00

606-00301  
 

0320 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,225.00000 4.000 4,900.00

606-02005  
 

0325 FENCE WOOD 208.000 208.000

M   0.000 0.00

53.00000 208.000 11,024.00

607-11455  
 

0330 DELINEATOR (TYPE I) 236.000 236.000

EACH 0.000 0.00

17.00000 236.000 4,012.00

612-00001  
 

0335 DELINEATOR (TYPE II) 11.000 11.000

EACH 0.000 0.00

18.00000 11.000 198.00

612-00002  
 

0340 SIGN PANEL (CLASS I) 13.000 13.000

M2  0.000 0.00

145.00000 13.000 1,885.00

614-00011  
 

0345 STEEL SIGN POST (U-2) 6.000 6.000

M   0.000 0.00

35.00000 6.000 210.00

614-00200  
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PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0350 STEEL SIGN POST (50 MM ROUND) 127.000 127.000

M   0.000 0.00

37.00000 127.000 4,699.00

614-01502  
 

0355 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 63.000 63.000

M   0.000 0.00

100.00000 63.000 6,300.00

614-01552  
 

0360 VARIABLE MESSAGE SIGN (FURNISH ONLY) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

614-10124  
 

0365 *DN300 WELDED STEEL PIPE (JACKED) 45.000 45.000

M   0.000 0.00

1,300.00000 45.000 58,500.00

619-10127  
 

0370 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

625-00000  
 

0375 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

252,000.00000 1.000 252,000.00

626-00000  
 

0380 *EPOXY PAVEMENT MARKING 537.000 537.000

L   0.000 0.00

19.00000 537.000 10,203.00

627-00005  
 

0385 SURVEY MONUMENT (TYPE 1) 55.000 55.000

EACH 0.000 0.00

200.00000 55.000 11,000.00

629-01001  
 

0390 *FLAGGING 6,372.500 6,372.500

HOUR 0.000 0.00

23.00000 6,372.500 146,567.50

630-00000  
 

0395 *PILOT CAR OPERATION 716.000 716.000

HOUR 0.000 0.00

38.00000 716.000 27,208.00

630-00001  
 

0400 *TRAFFIC CONTROL INSPECTION 92.000 92.000

DAY 0.000 0.00

71.00000 92.000 6,532.00

630-00007  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0405 *TRAFFIC CONTROL MANAGEMENT 173.000 173.000

DAY 0.000 0.00

500.00000 173.000 86,500.00

630-00012  
 

0410 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

630-80333  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 35.000

EACH 0.000 0.00

50.00000 35.000 1,750.00

630-80341  
 

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 34.000

EACH 0.000 0.00

45.00000 34.000 1,530.00

630-80342  
 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 3.000

EACH 0.000 0.00

60.00000 3.000 180.00

630-80343  
 

0430 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

630-80358  
 

0435 *PORTABLE MESSAGE SIGN PANEL 489.000 489.000

DAY 0.000 0.00

110.00000 489.000 53,790.00

630-80359  
 

0440 *DRUM CHANNELIZING DEVICE 120.000 120.000

EACH 0.000 0.00

55.00000 120.000 6,600.00

630-80360  
 

0445 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 19.000 19.000

EACH 0.000 0.00

60.00000 19.000 1,140.00

630-80363  
 

0450 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80364  
 

0455 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

M   0.000 0.00

82.00000 0.000 0.00

630-80370  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0460 *TRAFFIC CONE 90.000 90.000

EACH 0.000 0.00

12.00000 90.000 1,080.00

630-80380  
 

0465 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0470 F/A INCENTIVE PLANT SURVIVAL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0475 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0480 F/A OJT PILOT 1,200.000 1,200.000

F A 0.000 0.00

1.00000 1,200.000 1,200.00

700-70022  
 

0485 F/A QUALITY INCENTIVE PAYMENT 10,147.410 10,515.920

F A -368.510 -368.51

1.00000 10,147.410 10,147.41

700-70025  
 

0490 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0495 F/A FUEL COST ADJUSTMENT 672.120 672.120

F A 0.000 0.00

1.00000 672.120 672.12

700-70035  
 

0500 F/A OBTAIN TIMBER 10,003.800 10,003.800

F A 0.000 0.00

1.00000 10,003.800 10,003.80

700-70070  
 

0525 F/A FURNISH & INSTALL ELECTRICAL SERVICE 4,767.440 2,441.690

F A 0.000 0.00

1.00000 2,441.690 2,441.69

700-70082  
 

0535 ADDED ITEM (EACH)/ CMO  # 3  -  MCR  LINE  ITEM  #1,  
SIGN  PANEL (CLASSIII)

3.000 3.000

EACH 0.000 0.00

875.00000 3.000 2,625.00

900-00007  
 



CONTID: C12278         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.
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CAT NO0200 ROADWAY BID ITEMS 

0550 FRONT END LOADER (RUBBER) MCR  LINE #2   LOADER  HRS 188.500 188.500

HOUR 0.000 0.00

105.00000 188.500 19,792.50

203-01590  
 

0555 ADDED ITEM (LUMP SUM)/ CMO #8  ACCELERATION AND DELAY 
COST MITIGATION

1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

900-00014  
 

0560 *F/A CMO #9(CO#9) STABILIZATION  OF  SUBGRADE 88,959.050 88,959.050

F A 0.000 0.00

1.00000 88,959.050 88,959.05

700-70035  
 

0565 ASPH CEM (PG 58-34) CMO#10 (MCR LINE #7) ASPHALT 
CEMENT ( PG 54-38 )

384.220 409.000

T   -24.780 -7,063.79

285.06000 384.220 109,525.75

411-03355  
 

0570 F/A RESET CMO # 11 RESET FLASHING BEACON MCRLINE #8 691.850 691.850

F A 0.000 0.00

1.00000 691.850 691.85

700-70090  
 

0575 ADDED ITEM (DOLLAR)/ PURCHASE OF EXCESS MATERIALS - 
900MM CSP  CO#12

740.930 0.000

DOL 740.930 740.93

1.00000 740.930 740.93

900-00006  
 

0590 ADDED ITEM (DOLLAR)/ CLAIM #1 (KIRKLANDS CLAIMS #1,3 
&6)  ENTITLEMENT CO #16

254,256.220 0.000

DOL 254,256.220 254,256.22

1.00000 254,256.220 254,256.22

900-00006  
 

0595 ADDED ITEM (DOLLAR)/ CLAIM #2 (KIRKLAND CLAIM #4 REM 
ASPHALT MAT DELAY)

5,000.000 0.000

DOL 5,000.000 5,000.00

1.00000 5,000.000 5,000.00

900-00006  
 

CAT 0200 $233,388.74 4,654,206.00CURRENT AMT 4,681,531.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0510 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012  
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PCN: 12278-BID    ESTIMATE RUN 08/26/2005

PROJECT: NH 0402-054                   ESTIMATE NO: 0012 08:32:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0520 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

0530 ADDED ITEM (METER)/ TEMP. PHONELINES  CMO#2 5,204.000 5,204.000

M   0.000 0.00

2.46000 5,204.000 12,801.84

900-00012  
 

0540 FRONT END LOADER (RUBBER) CMO #4 -  MCR LINE #2   
LOADER  HR  -  ITEM  DELETED

0.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01590  
 

0545 ADDED ITEM (DOLLAR)/ CMO #5 LONG DISTANCE PHONE 
CHARGES  MCR LINE #3

1,037.090 1,037.090

DOL 0.000 0.00

1.00000 1,037.090 1,037.09

900-00006  
 

0580 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES(TIME) CO14 -36.000 0.000

DAY -48.000 -72,672.00

1,514.00000 -48.000 -72,672.00

900-00005  
 

0585 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT CDOT CLAIM #3 
ADDITIONAL ELECTRIC WORK

1.000 0.000

L S 1.000 2,325.75

2,325.75000 1.000 2,325.75

900-00014  
 

CAT 0400 $-70,346.25 -24,507.32CURRENT AMT -6,339.32 $$

PROJECT TOTAL 163,042.49 $ 4,629,698.68CURRENT AMT 4,675,192.43 $$


